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ABSTRACT 

The Central Utah Project (CUP), located in the central part of Utah is the largest 
water resources development program ever undertaken in the State. The project 
provides Utah with the opportunity to beneficially use a portion of its allotment 
from the Colorado River water through a transbasin diversion. Water resources 
development has long been a part of the area's history. Settlement of the Salt 
Lake Valley in 1847 by Brigham Young and the Mormon pioneers launched the 
first large scale irrigation in the United States. The CUP concept was first 
conceived in 1902, when farmers investigated the feasibility of diverting water 
from the Colorado River to the Bonneville Basin in central Utah. Since that time 
the CUP has evolved from studies of various independent projects. The U.S. 
Bureau of Reclamation began investigations of the CUP in 1945 and published a 
feasibility report of their findings in February 1951. Portions of the CUP were 
authorized for construction in 1956 by the Colorado River Storage Project Act, 
and other portions were authorized in 1968 by the Colorado River Basin Project 
Act. In October 1992 final construction of the CUP was re-authorized through 
public law 102-575 of which titles II through VI comprise the Central Utah 
Project Completion Act. This Act was unprecedented in that it transferred the 
responsibility for completion of the CUP from the U.S. Bureau of Reclamation to 
three joint lead entities comprised of a state organization, a presidential 
commission, and a federal office. 

BACKGROUND 

The name Utah comes from the Native American Ute Tribe and translates 
"people of the mountains." Utah, located in the western United States is home to 
the Uinta and Wasatch Mountain Ranges (See Figure 1). The Uinta Range, the 
only major east-west trending range in the U.S., claims the highest mountain in 
Utah, Kings Peak, over 13,500 feet. Wasatch peaks are lower, with the highest, 
Mount Nebo, just under 12,000 feet. Utah also consists of a variety of landscapes 
including high mountain lakes, salt flats, deserts, and plateaus. 

I Ronald Johnston is the Program Director and Reed Murray is a Program 
Coordinator for the Central Utah Project Completion Act Office, Office of the 
Secretary, U.S. Department of the Interior. 
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Figure I - Utah and the United States Figure 2 - State of Utah 

Most of eastern and southern Utah rivers drain into the Colorado River system. 
Other major rivers in the State terminate at the Great Salt Lake Desert or, like the 
south-to-north flowing Jordan River, drain into the Great Salt Lake, the remains 
of a large inland lake having no outlet. Utah is justifiably ranked the second 
driest state in the United States. In most of the State annual precipitation 
averages between 8 and 16 inches, but in the Great Salt Lake Desert annual 
rainfall is less than 5 inches. By contrast, high mountain precipitation averages 
more than 40 inches annually, mostly in the form of snow that can reach depths 
up to 30 feet. 

Most of the population resides along the Wasatch Front, a narrow corridor of 
land extending 120 miles along the western base of the Wasatch Mountains from 
Ogden on the north to Nephi on the south. The Wasatch Front is the most fertile 
and productive part of Utah. Chief field crops include hay, wheat, and barley. 

EARL Y WATER DEVELOPMENT IN UTAH 

Private Development 

The first known development in Central Utah by non-Native Americans occurred 
in 1822, when a group of fur traders established a trading post at Utah Lake, 
known as Fort Ashley. Even then, it was well known that the Salt Lake Valley 
suffered from an inadequate water supply. Mountain man Jim BridgeT offered to 
pay $10,000 for the first bushel of com produced in the valley. 

Settlement of Utah's Salt Lake Valley began in 1847 by western colonizer 
Brigham Young and the Mormon pioneers.2 Under Young's leadership, these 

2 Members of the Church of Jesus Christ of Latter-day Saints are referred to as 
Mormons' because of their belief in the Book of Mormon. 
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pioneers launched the first large-scale irrigation system in the United States. 
Young is credited with instituting a system of irrigation that subsequently laid the 
basis for irrigation law in the West. He reportedly said, "No man has the right to 
waste one drop of water that another man can turn into bread." The principle was 
laid down that the water belonged to the people, "all the people," said Young, and 
no man could gain a right to more than he could beneficially use. 

The pioneers soon learned that streams entering the Salt Lake Valley from the 
Wasatch Mountains did not maintain sufficient flow to support large-scale 
irrigation. Eventually farmers shifted their irrigation development to the Uinta 
Mountains where the larger Weber, Bear, and Provo Rivers originated. Young's 
principle of cooperative use of resources led to the doctrine of beneficial use and 
appropriation of water as the underlying legal basis for distributing water to local 
consumers. This doctrine held that all individuals desiring the use of water were 
entitled to an equal share of available water, regardless of when they settled the 
area or what their proximity to the water. 

Federal Projects 

As irrigation projects increased in scale, local water users turned to the Federal 
Government for expertise and funding. Under the new Reclamation Act of 1902 
several early Federal projects were authorized by Congress and constructed by the 
U.S. Bureau of Reclamation (Reclamation). Early Federal projects constructed in 
Utah included the Strawberry Valley Project, Uintah Indian Irrigation Project, 
Provo River Project, and Moon Lake Project. 

Strawberry Valley Project: In August 1902, a group offarmers and civic leaders 
traveled east to Strawberry Valley to investigate the feasibility of diverting water 
for their farms in South Utah County. The diversion would bring water from the 
Uinta Basin, a part of the Colorado River Basin, to the Bonneville Basin, a part of 
the Great Basin. The services of Reclamation were solicited, and preliminary 
surveys for supplemental water storage and investigations of irrigable lands were 
conducted in 1903. Thus the Strawberry Valley Project became one of the 
earliest projects investigated under the new Reclamation Act. 

Ujntah Indian Project: During the years 1904-05, the United States 
granted irrigation and grazing allotments to individual Native American Ute 
Indians. In 1906 Congress authorized construction of the Uintah Indian Irrigation 
Project (UHP), owned and operated by the U.S. Bureau ofIndian Affairs for 
irrigation and grazing allotments in the Duchesne River Basin. At least 22 canals 
were completed for the UHP by 1922. No tribal lands were included in the 
project, although the Tribe has since acquired a number of project allotments. 
About 60,000 acres currently receives water, with approximately 28,500 acres 
served by the project now being held in fee by non-Native Americans. 
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Provo River Project: The Provo River Project was initiated under provisions of 
the National Industrial Recovery Act of 1933. Municipalities in Utah and Salt 
Lake Valleys who needed additional municipal supplies joined with irrigation 
interests to sponsor the project. Construction of the Provo River Project started in 
1938, but when World War II began in 1941 the project was severely hampered 
by scarcities of manpower, materials, and funds and was not completed until 
1952. 

Moon Lake Proiect: Even before the arrival of homesteaders in 1905, Native 
American inhabitants had established water rights for irrigation of their lands 
throughout the Uinta and Duchesne River Basins. As the settlers began to 
irrigate, it became apparent that the streamflow was insufficient to satisfy existing 
Native American rights and also irrigate some 70,000 acres owned by the settlers. 
Local interests began investigations and planning for the Moon Lake Project in 
1922. Construction began in 1935 and was completed in 1941. 

These early Federal projects served the people for a time, but as water users 
sought to expand or enlarge their projects, the idea of a Central Utah Project 
developed, which became part of the massive Colorado River Storage Project. 

MODERN WATER DEVELOPMENTS IN UTAH 

Colorado River Storage Project 

The Colorado River is one of the most important and thoroughly used rivers in 
America. Draining one-twelfth the area of the continental United States, the 
I ADO-mile-long river provides water to seven Colorado River Basin states. The 
river flows through a dry and barren land made productive only by irrigation. 
This needed irrigation is made possible by the Colorado River Storage Project 
(CRSP) through a series of dams, reservoirs, and canals. 

The CRSP serves millions of people by providing water for farms, municipalities, 
industry, wildlife, and recreation along with hydroelectric power which is 
distributed for use throughout the West. Revenues from the sale of this water 
and power, as required by law, are paying for the CRSP storage units and for the 
CRSP participating projects, of which the Central Utah Project is one. 

The CRSP was envisioned at the time of the Colorado River Compact of 1922. 
The compact set aside 7.5 (seven and one-half) miIlion acre-feet of Colorado 
River water for consumption in the Upper Basin each year. However, this 
allocation was contingent upon the upper basin's delivering to the lower basin not 
less than 75 million acre-feet of water in any period of 10 consecutive years and 
delivering additional water for use in Mexico under certain circumstances. The 
compact guaranteed the Lower Basin its share, even when flows were far below 
average. 

/-..:. 
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Since the flow of the Colorado River is extremely erratic, varying from 4 to 22 
million acre-feet annually at Lees Ferry, it was necessary to construct large 
Storage Unit dams and reservoirs in the Upper Basin that could be filled when 
flows were high to provide the additional water needed for compact fulfillment. 
Construction of four storage units of the Colorado River Storage Project and II 
participating projects were authorized by the act of April II, 1956 (Public Law 
485, 84th Cong., 70 Stat. 105) known as CRSPA. The four storage units, called 
the main stem projects, are shown in Table I . The Central Utah Project was 
authorized as one of the II participating projects. 

Project Name Key Feature 
Glen Canyon Unit Glen Canyon Dam 
Flaming Gorge Unit Flaming Gorge Dam 
Navajo Unit Navajo Dam 
Curecanti Unit Blue Mesa Dam 
Table I - CRSP Main Stem Projects 

Location 
ArizonalUtah 
UtahlWyoming 
New Mexico/Colorado 
Colorado 

ORIGIN OF THE CUP 

Introduction 

The Central Utah Project (CUP), located in north-central Utah, is the largest water 
resource development ever undertaken in the State. The project benefits the State 
and provides much of Utah's rapidly expanding population, now surpassing 2 
million, the opportunity to use a portion of its allotment from the Colorado River, 
by means of a trans basin water diversion. 

The concept of a project for central Utah was envisioned when a reconnaissance 
investigation of the newly conceived Colorado River-Great Basin Project was 
conducted by Reclamation from 1939 to 1943. The project plan called for an 
annual transbasin diversion of 1 million acre-feet of water from the Green River 
of the Colorado River Basin to the Great Basin. 

Close on the heels of the Colorado River-Great Basin Project was another 
forerunner of the Central Utah Project, the Strawberry Valley Project. The 
possibility of expanding the existing 1913 Strawberry Valley Project was 
considered as early as 1919 by local municipal and agricultural water users and 
other leaders, who recognized future water requirements in Central Utah. 

I 

Reconnaissance investigations for obtaining additional water for the Strawberry 
Valley Project were started in the spring of 1945. The name Central Utah Project 
was given to an extended version of the plan, which covered essentially the same 
area as that considered in the Colorado River-Great Basin Project. Results of the 
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investigations were contained in a planning interim report of September 1945. 
The report included a reconnaissance plan which provided for the exportation of 
575,000 acre-feet of water from the Colorado River Basin to the Bonneville 
Basin. 

A Central Utah Project Office was established in 1946, and feasibility 
investigations were carried out over the next several years. Results of these 
investigations were compiled in a feasibility report released in 1951. This widely 
circulated report served as the basis for authorizing the initial phase of the Central 
Utah Project in 1956. The plan for development was similar to that reported in 
the 1945 reconnaissance report, with refinements and modifications that greatly 
reduced the transbasin diversion from 575,000 to 141,400 acre-feet. 

In 1956 Congress authorized construction to begin on the Central Utah Project, 
Initial Phase, and the Bonneville Unit Definite Plan Report (DPR) was published 
in August 1964. The DPR contained the results of many years of comprehensive 
planning. The report was approved by the Commissioner of Reclamation on 
November 5, 1965, and the project lands were certified December 28, 1965, by 
the Secretary of the Interior. The project plan was basically the same as that 
contained in the 1951 feasibility report, with some modifications that reduced the 
transbasin diversion to 136,600 acre-feet. 

As planning for the CUP was being refined by Reclamation, local support for the 
project was clearly evident. In 1965 George D. Clyde, then Governor of Utah 
said: "The Central Utah Project is the key to development of Utah's resources for 
the next 100 years. Without it, Utah can never get the benefits of its share of the 
Colorado River, our last major water resource." The truth of his statement, is 
reflected not only in the revenues the project has brought to the State, but also in 
water resources development for municipal, industrial, and agricultural uses; 
recreational opportunities; fish and wildlife enhancement; and flood protection. 

The CUP was introduced in two phases: the Initial Phase included four of the six 
units: Bonneville Unit, Jensen Unit, Vernal Unit, and the Upalco Unit, and the 
Ultimate Phase involved the remaining two units, the Uintah Unit and the Ute 
Indian Unit. 

Water Rights 

On September 4, 1946, Reclamation filed an application (No. 18043) with the 
State Engineer covering the appropriation of water for both the initial and 
ultimate phases of the Central Utah Project. This application sought the 
appropriation of800,000 acre-feet of water from lakes, streams, and proposed 
reservoirs in the Uinta Basin along the 37-mile-Iong Strawberry Aqueduct. The 
aqucduct was to extend from Brush Creek on the east to Strawberry Reservoir on 
the west. 
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On November 19, 1964, a second application (No. 36639) was filed for 500,000 
acre-feet for the main Bonneville Unit supply including the Strawberry Aqueduct 
and Collection System and related facilities. This latter application was approved 
June 14, 1965, paving the way for construction to begin. The Bonneville Unit 
plan called for enlarging Strawberry Reservoir from its initial capacity of270,000 
acre-feet to an active capacity of close to 1.4 million acre-feet (1,370,000) . The 
application covered all reservoirs and points of diversion along the collection 
system as well as lands in the Bonneville Basin only. This latter application was 
approved June 14, 1965. 

Organization of the Central Utah Water Conservancy District. 

Early in the planning process, Reclamation and local sponsors recognized the 
need to organize a conservancy district to represent the people within the project 
area, and to collect payments from water users to repay the United States 
Treasury for project costs. Petitions to create the conservancy district were 
initially signed by Duchesne, Juab, Salt Lake, Summit, Uintah, Utah, and 
Wasatch Counties, with the Central Utah Water Conservancy District (CUWCD) 
later approving the inclusion of Garfield, Millard, Piute, Sanpete, and Sevier 
Counties. Since then Millard, Sanpete, and Sevier Counties have withdrawn from 
the CUWCD and/or the CUP Project. 

On March 2, 1964, the CUWCD was established and organized under the laws of 
the State of Utah. A repayment contract between the United States and the 
CUWCD was executed December 28, 1965. 

Ute Deferral Agreement 

On September 20, 1965, Contract No. l4-06-W-194 was executed among the 
United States (Reclamation and the Bureau ofIndian Affairs), the Ute Indian 
Tribe, and the CUWCD. In this deferral agreement, the Indian Tribal authorities 
agreed to defer development of 15,242 acres of land, which allowed construction 
of the Bonneville Unit to proceed. It was agreed that the year 2005 would be the 
maximum date of deferral or that equitable adjustments would have to be made to 
permit the immediate Native American use of water previously deferred. It was 
further agreed that facilities would be provided to mitigate for losses to fish, 
wildlife, and recreation upon the lands owned by the Ute Indian Tribe. 

Congressional Actions 

As the CUP was developed, the Utah Congressional delegation fought to establish 
funding in Congress. Money was earmarked in Congress to start construction of 
the Bonneville Unit, only to have the Senate cut the construction funds from the 
1966 appropriations. Eventually the appropriation was approved at $3 .5 million 
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to initiate construction, and the groundbreaking was held May 31, 1967. As 
construction on the CUP continued, the Utah delegation fought to maintain the 
needed level of funding, but since the beginning support for the CUP has 
fluctuated in Congress. 

ENVIRONMENTAL CONSIDERATIONS 

Beginning in the mid 1960s, environmental concerns about the CUP began to 
appear from local outdoor groups. These issues eventually caught the attention of 
national organizations such as the Sierra Club. The main points centered around 
the proposed diversions from streams in the Uinta Basin. The Sierra Club voiced 
misgivings about moving water from the Uinta Basin to the Wasatch Front, 
stating: "The net result of the CUP will be to force all future growth in Utah to 
occur along the populous Wasatch Front." The Federal government saw the need 
to protect the environment and soon enacted major laws, among them the 
Environmental Policy Act of 1969. 

National Enyironmental Policy Act of 1969 

Environmental concerns were also growing around the nation, which resulted in 
enactment of the National Environmental Policy Act of 1969 (NEPA), signed into 
law January I, 1970. NEP A was described as the most important and far-
reaching environmental and conservation measure ever enacted by the Congress. 
NEPA applies to all Federal agencies and to every major action taken by these 
agencies that would significantly affect the quality of the human environment. 

With the new law in place, Reclamation began to work on an environmental 
Impact statement. In August 1973 Reclamation issued the Bonneville Unit Final 
Environmental Impact Statement. The document was a programmatic 
environmental impact statement for the entire Bonneville Unit, but also provided 
specific NEPA compliance for construction of the Strawberry and Starvation 
Collection Systems. In 1974 the United States District Court for the State of Utah 
ruled that the Bonneville Unit Final EIS was in compliance with NEPA, and this 
decision was upheld by the United States Tenth Circuit Court of Appeals. 
Reclamation committed to prepare a site-specific EIS for each of the remaining 
Bonneville Unit Systems before initiating construction. Reclamation accordingly 
published the Bonneville Unit Municipal and Industrial System Final 
Environmental Statement October 25, 1979. 

Endangered Species Act of 1973 

The Endangered Species Act (ESA) was enacted to allow protection and 
conservation of endangered and threatened species and their natural environment. 
The ESA, administered by the U.S. Fish and Wildlife Service (FWS), is a 
program to identifY and conserve endangered and threatened species. The 
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ultimate goal and purpose of the ESA is for full recovery of these species. The 
FWS has the responsibility to determine which species is threatened with 
extinction and whether the species decline is the result of human activities. 
Species may be listed as endangered, threatened, or candidate. 

The enactment of ESA also prompted State and private entities to study species of 
concern. The State of Utah has created a State Sensitive Species list to identify 
species in the State that are most vulnerable to population or habitat loss. The list 
is intended to stimulate management action for the sensitive species before they 
reach the point where they may require listing under the ESA. Several special 
status species have been considered during development of the CUP as shown in 
Table 2. 

Endangered species 
Common Name 
Peregrine falcon 
Humpback chub 
Bonytail chub 
Razorback sucker 
June sucker 
Colorado squawfish 

Threatened species 
Bald eagle 

Candidate species 
Spotted frog 
Least chub 

Conservation species 
Bonneville cutthroat trout 

Scientific Name 
Falco peregrinus 
Gila cypha 
Gila elegans 
)(yrauchentexanus 
Chasmistes liorus 
Ptychocheitus lucius 

Haliaeetus leucocephalus 

Rana pretiosa 
Iotichthys phlegethontis 

Oncorhynchus clarki utah 

Table 2. Special-Status Species Potentially Occurring Within the CUP 

Instream Flow Agreement 

As NEPA documents were being prepared for the Diamond Fork Power System 
ofthe Bonneville Unit, Federal and State fishery biologists realized that the 
mitigation flows of 6,500 acre-feet as suggested in the Bonneville Unit EIS were 
insufficient. This opinion was echoed by several organizations. At the request of 
the governor of Utah, an Interagency Biological Assessment Team (IBA T) was 
organized to evaluate alternatives to mitigate for the Strawberry Collection 
System and the Bonneville Unit Instream Fisheries Flow Agreement (Instream 
Flow Agreement) was produced by the IBAT. 
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The Instream Flow Agreement was executed February 27, 1980, after which a 
supplemental memorandum of agreement was signed September 25, 1981, and 
amended September 13, 1990. The Instream Flow Agreement was created to 
provide minimum streamflows on some of the streams affected by the Strawberry 
Aqueduct and Collection System. The agreement required providing an 
additional 37,900 acre-feet to Rock Creek, Currant Creek, and the Strawberry 
River. When combined with the original 6,500, the total streamflow is 44,400 
acre-feet. This agreement mitigates for half the required flows for the Strawberry 
Aqueduct and Collection System. 

To offset the remaining loss of fishery habitat in other streams which were taken 
for project purposes, the Refined Aquatic Mitigation Plan for the Strawberry 
Aqueduct and Collection System was drafted in December 1984. One of the three 
major components of the refined plan was the Upper Strawberry Exchange. The 
concept for this exchange was to terminate completely the existing transbasin 
diversions from four streams in the upper Strawberry River drainage into Daniels 
Creek in the Provo River drainage. Under this action, natural streamflows would 
be restored to the upper Strawberry River tributaries. In February 1990 the 
Diamond Fork Supplemental EIS was filed, which contained commitments 
regarding the Aquatic Mitigation Plan. 

Changes to the CUP Plan 

Reclamation routinely refines definite plan reports to accommodate changed 
conditions which necessitate adaptations and modifications of the original plan. 
In 1988 Reclamation prepared the Supplement to the Definite Plan report to 
address refinements made to the Bonneville Unit since 1964 when the Bonneville 
Unit was conceptually divided into six systems as shown in Table 4. 

Construction progress on the Bonneville Unit proceeded slowly because of the 
enormity and complexity of the unit and because of unforseen events. Chief 
among these were the new federal environmental laws and inadequate Federal 
funding. The slow progress prompted State and local officials to request 
Congress to make unprecedented changes to the way federal water projects are 
planned and constructed. 

/ 
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NEW MANDATE 

Central Utah PrQject CQrnpletiQn Act 

Priorities within the wide geographical areas served by Reclamation and delays in 
the CUP led officials to appropriate funds earmarked for the CUP to other 
Reclamation projects. This created a difference of opinion between local 
representatives of Utah and Reclamation. 
Congress responded to these local concerns about delays in construction, high 
overhead, and Reclamation's practice of combining cost ceiling figures of the 
Central Utah Project by passing Public Law 102-575, of which Titles II through 
VI comprise the Central Utah Project Completion Act (CUPCA). The law was 
enacted October 30, 1992, amending CRSPA. Under CUPCA, the Congress 
provided direction for completing the CUP with certain modifications to 
Reclamation's plan of development. With CUPCA, Congress approved and made 
final the 1988 Supplement to the Central Utah Project, Bonneville Unit, Definite 
Plan Report, which identified modifications to Reclamation's plan. It also called 
for a new supplemental DPR to be written. These modifications resulted in the 
current CUP as shown in Figure 3. 

_____ 
UTAH 

Figure 3. Central Utah Project. 

The primary purpose of CUPCA is to provide for the orderly completion of the 
CUP by increasing the appropriations ceiling, by authorizing certain water 
conservation and wildlife mitigation projects, and by providing funding for 
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constmction of certain projcct features for delivery of water for irrigation, 
municipal and industrial use, and instream flows for fisheries to specified areas 
within the CUP service area. To implement CUPCA, Congress established a 
partnership arrangement among the Department of the Interior, CUWCD, the 
Utah Reclamation Mitigation and Conservation Commission, and the Ute Indian 
Tribe. 

Department of the Interior: The Department of the Interior (Interior) appointed a 
Program Director to oversee accomplishment of the CUPCA in Utah. The 
Program Director and his limited staff work with agencies within Interior through 
cooperative agreements, to fulfill Interior's role in CUPCA. All Federal funds for 
CUPCA are appropriated through the Program Director. 

Central Utah Water Conservancy District: Under provisions ofCUPCA, the 
CUWCD was authorized to plan and constmct specified features identified in the 
Act. CUWCD was also tasked with developing a quantitative water conservation 
goal which must be mct within 10 years ofCUPCA's enactment. Failure to meet 
the goal would result in significant financial penalties. 

Utah Reclamation Mitigation and Conservation Commission: CUPCA also 
provides for the establishment and funding of the Utah Reclamation Mitigation 
and Conservation Commission, composed of five directors appointed by the 
president of the United States. The purpose of the Commission is to complete 
recreation, fish and wildlife, and conservation projects in Utah associated with the 
CUP. 

Ute Indian Tribe: The Ute Indian Tribe of the Uintah and Ouray Reservation is 
authorized by the Act to quantify its reserved water rights by compact directly 
with the State of Utah and to settle long-outstanding Tribal claims against the 
United States arising out of the Central Utah Project. 

Additionally, the Act stipulates cost-sharing of project capital costs; allows local 
entities to constmct certain project features; requires compliance with 
environmental laws; and establishes a program of water conservation. 
CUPCA Titles: CUPCA is comprised of titles II through VI of public law 102-
575, which stipulate the following: 

Title II provides for cost-sharing of project capital costs, allows local entities to 
constmct certain project features, requires compliance with environmental laws, 
and establishes a program of water conservation. 

Titles III and IV establish administrative and funding mechanisms to mitigate 
damages to fish and wildlife resources already caused by construction of the CUP 
and other CRSP projects in Utah. These titles also provide for ongoing 
administration and funding of activities to conserve, mitigate, and enhance fish, 
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wildlife, and recreation resources affected by the development and operation of 
Federal reclamation projects in the State of Utah. 

Title V authorizes the Ute Indian Tribe of the Uintah and Ouray Reservation in 
Utah to quantify by compact its reserved water rights held by the State of Utah 
and to settle long-outstanding claims against the United States arising out of 
construction of the Central Utah Project. 

Title VI provides that nothing in the other titles of the Act would be interpreted as 
modifying or amending the provisions of the Endangered Species Act or the 
National Environmental Policy Act. 

Refinements and Modifications to Bonneyille Unit Components 

Of the six original units of the CUP, only the Vernal and Jensen Units have been 
completed. The UpaIco Unit has been indefinitely postponed, the Uintah Unit has 
been classified as inactive, the Ute Indian Unit has never been authorized for 
construction, and the Bonneville Unit is currently under construction. Enactment 
of CUPCA necessitated refinement to Bonneville Unit components. Table 3 
presents a list of these components and indicates new components added to the 
Bonneville Unit. 

Previous Component 
Diamond Fork Power System* 
Irrigation and Drainage System* 
Municipal and Industrial System 
Starvation Collection System 
Strawberry Collection System 
Ute Indian Tribal Development 

New Component 
Additional Studies 
Conjunctive Use of Groundwater Program 
Diamond Fork System* 
Fish, Wildlife, Recreation Mitigation and 

Conservation 
Uinta Basin Replacement Project 
Utah Lake Drainage Basin Water Delivery 
System* 
Ute Indian Water Rights 
Wasatch County Water Efficiency 
Water Management Improvement 

*The Diamond Fork Power System was changed to the Diamond Fork System and 
the Irrigation and Drainage System was changed to the Utah Lake Drainage Basin 
Water Delivery System. 

Table 3. Bonneville Unit Components 
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FUTURE OF THE CUP 

The CUpeA re-authorizcd planning and construction of the original Bonneville 
Unit In·igation and Drainage System. This final component of the Bonneville 
Unit has now been named the Utah Lake Drainage Basin Water Delivery System 
(Utah Lake System). Construction of this system will complete the project and 
allow the transbasin diversion of the remaining portion of the approved IO 1,900 
acre-feet of water from the Colorado River Basin to the Great Basin. 

The Utah Lake System will connect with the Diamond Fork System to convey 
project water for irrigation, municipal and industrial, and fish and wildlife uses. 
The system would have the capability of delivering water to locations throughout 
the Wasatch Front as well as by exchange from Utah Lake. The available water 
supply will derive from several sources, including Strawberry Reservoir, Utah 
Lake, 10rdanelle Reservoir, and the Provo River. The remaining water supply 
could vary from 30,000 to 70,000 acre-feet, depending on the place of use, 
subsequent return flows, and the use of such return flows. During the planning 
process for the Utah Lake System, other additional uses of Bonneville Unit water 
on the Wasatch Front and all remaining environmental issues and commitments 
associated with the Bonneville Unit will be addressed. 

REMAINING ISSUES 

Since its inception, the CUP has faced financial and environmental challenges. 
Project construction delays have been costly not only in the time value of money 
but in the changing social climate of Utah and the United States. When the CUP 
was initiated the project purpose was primarily for agricultural development. 
Today the Wasatch Front is one of the most urbanized areas of the American 
West. People no longer have an agrarian connection to the land and are 
increasingly turning their attention to the environment. These changes are highly 
apparent in the enactment of CUPCA which added water conservation, water 
efficiency, and wildlife enhancement to the purposes of both the CUP and CRSP. 

As the final component of the Bonneville Unit is planned several issues must be 
addressed in all Utah Lake System alternatives. These issues include: aggressive 
water conservation policies; endangered species recovery; resolution of project 
water rights in Utah Lake; maintaining water quality in Utah Lake; identifying, 
mcasuring, and protecting project return flows; and the urbanization of 
agricultural lands and conversion of project water. 

CUPCA provides sufficient authority to address these remaining issues. Section 
207 provides funding for implementation of water conservation measures as a 
means to reach the mandated water conservation goal. Section 202 provides for a 
groundwater/surface water conjunctive use grant program. Several sections of 
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CUPCA provide for acquisition and maintenance of minimum flows in streams to 
support endangered and sport fish. The Aquatic Mitigation Plan has also been 
updated for continued mitigation. 

CONCLUSION 
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In a 1960 preliminary plan formulation document, Reclamation identified several 
challenges facing the CUP. These included (1) clarifying water rights for the 
CUP, (2) maintaining water quality in Utah Lake, (3) identifying and measuring 
return flows, and (4) converting irrigated lands to residential, commercial, and 
industrial use. Although 40 years have passed since these issues were recognized, 
the challenges remain today. Other new challenges have also developed during 
the CUP's long history. The completion ofthe CUP continues to require creative 
solutions. 
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