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and  
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On January 4, 2018 a copy of the Utah Board of Water Resources and Washington County 

Water Conservancy District’s (collectively, “UBWR”) Petition for Declaratory Order on 

Jurisdiction, Motion for Expedited Action, and Motion for Suspension of Procedural Schedule 

(collectively, “Motions”; individually, “Petition,” “Motion to Expedite,” and “Motion for 

Suspension”) was posted to FERC’s eLibrary.1   Western Resource Advocates2 supports the 

answer filed by American Rivers on January 2, 2018, and files this Answer to the Motions pursuant 

to 18 C.F.R. § 385.213(a)(3), (d)(1)(i). 

 

 

                                                 
1 eLibrary 20171227-4003 (notwithstanding the date posted to the eLibrary, the Motions are dated 
Dec. 27, 2017).  Western Resource Advocates reserves the right to file a separate Answer to the 
UDWR’s Petition, which is currently due January 26, 2018.  See American River’s Answer in 
Opposition to Motion for Expedited Action and in Support of Motion for Suspension of Procedural 
Schedule, P-12966, eLibrary 20180102-5375 (Jan. 2, 2018), pp.1-2.  
2 Western Resource Advocates is a nonprofit conservation organization dedicated to protecting the 
Interior West's land, air, and water.  Western Resource Advocates submitted comments on 
UBWR’s preliminary licensing proposal (eLibrary no. 20160301-5013 (Mar. 3, 2016)), and on the 
Draft Study Reports for Lake Powell Hydroelectric Project (eLibrary no. 20110506-5161 (May 6, 
2011)). 
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I. BACKGROUND 

 On December 11, 2017 the Federal Energy Regulatory Commission (“FERC” or 

“Commission”) issued its Notice of Application Accepted for Filing, Soliciting Motion to 

Intervene and Protests, Ready for Environmental Analysis, and Soliciting Comments, 

Recommendations, Terms and Conditions, and Prescriptions (NREA).3  In the NREA, FERC states 

that it has not yet determined whether approximately 89 miles of water delivery pipelines will be 

included as part of the hydro facilities.4  UBWR filed the instant Motions urging FERC to declare 

that the water delivery pipelines are part of the hydropower project and therefore subject FERC’s 

jurisdiction.5  FERC should deny the Motion to Expedite, but grant the Motion for Suspension.   

II. ARGUMENT 

a. Expedited relief is inappropriate because FERC expressly denied that it had 
jurisdiction over all of UBWR’s proposed water delivery pipeline in Wyco 
Power & Water Inc.6  
 

UBWR erroneously claims that FERC has “consistently” – if has ever – treated the entire 

proposed 89-mile water delivery pipeline as jurisdictional.7  In a 2012 order that is overlooked by 

UBWR in its Motions, the Commission discusses Lake Powell Pipeline and states that “any 

eventual license issued by the Commission would be limited to the discrete hydropower 

developments along the Lake Powell Pipeline, and would not encompass the entire pipeline.”8  The 

Commission’s analysis in Wyco disposes of UBWR’s primary justification for the Motion to 

Expedite.  

                                                 
3 eLibrary 20171211-3022. 
4 Id. at pp. 2-3.   
5 Motions at pp. 1-2, 17-18. 
6 139 FERC ¶ 61,124 at pp. 4-5 (May 17, 2012 Order Denying Request for Rehearing and 
Clarification), attached as Exhibit 1. 
7 Motions at pp. 7-10. 
8 139 FERC ¶ 61,124 at 5 (emphasis added).  
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In Wyco, the applicant sought to secure a preliminary permit for a 501-mile water supply 

pipeline from Flaming Gorge Reservoir in Wyoming to Colorado’s Front Range.  There, as here, 

the primary purpose of the proposed pipeline project was to provide a new water supply to distant 

communities, notwithstanding the various hydropower facilities proposed at intervals along the 

way.  Wyco requested a rehearing of FERC’s denial of a preliminary permit, arguing that its 

application was “indistinguishable” from the preliminary permit granted to the Lake Powell 

Pipeline.9  In upholding its earlier decision denying the preliminary permit, the Commission made 

it clear that its jurisdiction was only over the hydropower components authorized by the Lake 

Powell Pipeline Development Act, and not the whole water delivery pipeline.10  The Commission 

noted that Wyco’s application was “overly broad” because it presumed that FERC would issue a 

license for the whole pipeline, and reiterated that “it has long been the Commission’s practice not 

to license the entire water conveyance system itself.”11 

In Wyco, as here, the applicant appears to have conflated FERC’s presumed role as the lead 

agency for environmental review of the Lake Powell Pipeline under the National Environmental 

Policy Act (NEPA) with an assertion of jurisdiction under the Federal Power Act.12  The 

Commission clarified that it accepted its role as the lead agency under NEPA for the proposed 

Lake Powell Pipeline despite its lack of jurisdiction over the water supply pipeline as a whole.13  

                                                 
9 Id. at 1, 4-5.  
10 Id. at p. 5 (citing U.C.A. §§ 73-28-101 through 405 (2012)). 
11 Id. at p. 4 n.6 (internal citations omitted).   
12 Compare Motions at p. 4 with 139 FERC ¶ 61,124 at p. 5 n.9 (citing a coalition of state and 
federal agencies asking the Commission to become the lead agency under NEPA). 
13 139 FERC ¶ 61,124 at p. 5 n.9.  Western Resource Advocates continues to assert that FERC 
should not be the lead agency for environmental analysis of the proposed Lake Powell Pipeline 
under NEPA.  See, e.g., Western Resource Advocates, “Comments on the Preliminary Licensing 
Proposal for the Lake Powell Pipeline Project, Project No. P-12966-001,”eLibrary no. 20160301-
5013 (Mar. 3, 2016), pp. 12-13.  However, this issue is outside the scope of this Answer.  Western 
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Although questions of FERC’s jurisdiction and the identity of the best agency to lead 

environmental analysis under NEPA overlap somewhat, they are ultimately different issues with 

different standards.   

The statements in the record cited by UBWR are ambiguous and do not overcome FERC’s 

explicit assertions that it does not have jurisdiction over the entire water delivery pipeline.  As 

UBWR acknowledges, FERC has asserted its jurisdiction over only the “Hydro System” and that 

the Hydro System is only a part of the project.14  To the extent that early documents and maps in 

the record could be read suggest a broad meaning of the term “Hydro System,”15 this interpretation 

is rebutted by the Commission’s explicit statements in Wyco and long-standing policy disfavoring 

licensing entire water delivery pipelines.16  Accordingly, an expedited decision in this matter is 

inappropriate and the Motion to Expedite should be denied.  

b. Western Resource Advocates supports the Motion for Suspension. 

Western Resource Advocates agrees with UBWR that the extent of FERC’s jurisdiction 

over the proposed Lake Powell Pipeline is a threshold question and that resolving this question 

with specificity would benefit the public, the parties, the relevant reviewing federal agencies, and 

the applicant.17  However, in determining the extent of its jurisdiction over Lake Powell Pipeline, 

we urge FERC to take the necessary time to carefully consider existing precedent, and the potential 

application of its decision here to future water delivery pipeline proposals.  In particular, FERC 

should consider the precedential impact of this jurisdictional decision to any future water delivery 

                                                 
Resource Advocates reserves the right to raise the question of the best lead agency under NEPA 
in later filings.   
14 Motions at pp. 7-9. 
15 See id. 
16 139 FERC ¶ 61,124 at pp. 4 n.6, 4-5. 
17 See Motions at 15. 
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pipeline that would have significant impacts to public lands, as well as to the operations of an 

existing Bureau of Reclamation reservoir, and where the pipeline would include the new 

construction of only incidental or secondary hydropower components.   

III. CONCLUSION 

Western Resource Advocates respectfully requests that the Commission DENY the Motion 

to Expedite, and GRANT the Motion for Suspension.  

 

Dated January 9, 2018   Respectfully submitted,  
 

       
Robert K. Harris 
Senior Staff Attorney 
Western Resource Advocates 
2260 Baseline Rd., Suite 200 
Boulder, CO 80302 
720-763-3713 
rob.harris@westernresources.org  
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DECLARATION OF SERVICE 
 

Utah Department of Water Resources, Division of Water Resources, 
Lake Powell Pipeline Project (P-12966) 

 
I, Robert K. Harris, hereby certify that on this 9th day of January, 2018, I have served a copy of 
the forgoing Western Resource Advocates’ Answer in Opposition to Motion for Expedited 
Action and in Support of Motion for Suspension of Procedural Schedule electronically, or if 
no email address is provided, by first-class mail per Commission direction upon each person 
designated on the official Service List. 

 
 

     By:  
Robert K. Harris 
Senior Staff Attorney 
Western Resource Advocates 
2260 Baseline Rd., Suite 200 
Boulder, CO 80302 
720-763-3713 
rob.harris@westernresources.org  
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139 FERC ¶ 61,124
UNITED STATES OF AMERICA

FEDERAL ENERGY REGULATORY COMMISSION

Before Commissioners:  Jon Wellinghoff, Chairman;
                                        Philip D. Moeller, John R. Norris,
                                        and Cheryl A. LaFleur.

Wyco Power and Water, Inc. Project No. 14263-001

ORDER DENYING REQUEST FOR REHEARING AND CLARIFICATION

(Issued May 17, 2012)

1. On February 23, 2012, Commission staff dismissed a preliminary permit 
application filed by Wyco Power and Water, Inc. (Wyco) to study the feasibility of the 
Regional Watershed Supply Project No. 14263 to be located in Wyoming and Colorado.1  
On March 23, 2012, Wyco requested rehearing and clarification of the February 23
Order.  This order denies Wyco’s request.

I. Background

2. On September 1, 2011, Wyco filed a preliminary permit application to study the 
Regional Watershed Supply Project.  This project would involve an interbasin transfer of 
water from the Green River Basin in Wyoming, through a proposed 501-mile-long, 72- to 
120-inch-diameter buried water conveyance pipeline, to a proposed reservoir near 
Pueblo, Colorado, for municipal and agricultural uses.  The project also would include
seven hydropower projects along the length of the water conveyance pipeline, including 
two pumped storage projects and five in-pipeline turbines.

3. On October 5, 2011, Commission staff requested that Wyco correct deficiencies in 
its permit application and submit additional information.  As presented in its application, 
Wyco’s proposed project boundary included the entire 501-mile-long pipeline from the 
Green River in Wyoming to Pueblo, Colorado, as well as the seven proposed hydropower 
projects. Commission staff’s October 5 letter directed Wyco to revise its process 
schedule for the pre-filing integrated licensing process because Wyco’s proposed 
                                             

1 Wyco Power and Water, Inc., 138 FERC ¶ 62,150 (2012) (February 23 Order).
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schedule provided only six months to consult with participants and to conduct technical 
studies after submission of the pre-application document, which was not realistic for 
hydropower developments that would rely on a water conveyance pipeline that had not
yet been constructed.  Commission staff clarified to Wyco that because the Commission 
would only license the proposed hydropower developments, which are discrete 
components of the 501-mile-long water conveyance pipeline, construction of substantial 
portions of the overall project may require authorization from other federal agencies.  In 
addition, Commission staff asked Wyco to identify the federal lands impacted by the 
Regional Watershed Supply Project and to prepare a separate map identifying the
locations of the proposed hydropower facilities.

4. In response, on October 13, 2011, Wyco submitted a revised licensing process 
schedule, and updated its maps to include the locations of its proposed hydropower 
developments and the federal lands impacted by the Regional Watershed Supply Project.2

5. On October 18, 2011, Commission staff accepted Wyco’s permit application and 
issued public notice of the application.  In response to the public notice, over 200 
comments expressly opposing the proposed project were submitted by the Governor of 
Wyoming, state agencies, counties, municipalities, water conservation districts, utilities, 
environmental or resource advocacy groups, and individuals.

6. On February 23, 2012, Commission staff dismissed Wyco’s permit application.  
The February 23 Order found that Wyco’s application proposed to study seven 
hydropower projects that are exclusively dependent on water from a proposed water 
conveyance pipeline that does not currently exist, and Wyco had failed to present 
information about its progress in obtaining the necessary authorizations for construction 
of the pipeline.  Given the complexity of seeking a multitude of authorizations for a 
pipeline that would cross federal, state, county, and private lands, and the additional time 
required to actually construct such a substantial project, the February 23 Order dismissed 
Wyco’s permit application as premature.  The February 23 Order explained that until the 
water conveyance system is actually built, authorizations have been obtained for a 
specific route, or the process to identify a specific route has been substantially completed, 
Wyco would likely be unable to prepare license applications for the seven proposed 
hydropower projects during the term of a three-year permit.

                                             
2 Wyco states that its proposed project would occupy lands managed by the U.S. 

Department of the Interior’s (Interior) Bureau of Reclamation (Reclamation) and Bureau 
of Land Management, and the U.S. Department of Agriculture’s Forest Service.  A 
review of the maps submitted by Wyco indicates that the proposed pipeline also crosses 
lands managed by Interior’s Fish and Wildlife Service.
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7. On March 23, 2012, Wyco requested rehearing and clarification of the 
February 23 Order, arguing that Commission staff erred in dismissing the permit 
application.  Colorado Springs Utilities; Colorado Environmental Coalition, National 
Parks Conservation Association, and Western Resource Advocates, filing jointly; and 
Sierra Club, Center for Biological Diversity, Rocky Mountain Wild, Save the Poudre: 
Poudre Waterkeeper, Biodiversity Conservation Alliance, Wyoming Outdoor Council, 
Citizens for Dixie’s Future, Glen Canyon Institute, Living Rivers:  Colorado Riverkeeper, 
and Utah Rivers Council, filing jointly, submitted answers to Wyco’s request for 
rehearing.  The answers oppose the request for rehearing and Wyco’s proposed project.  
We will not permit the answers because the Commission’s Rules of Practice and 
Procedure do not allow answers to a request for rehearing,3 and the answers repeat 
comments in opposition to the project submitted by the same entities in the permit 
proceeding.

II. Discussion

8. The Commission is not required to grant a permit application, so long as it 
articulates a rational basis for not issuing the permit.4  The Commission could issue a 
preliminary permit for the discrete hydropower projects along the water conveyance
pipeline that Wyco has proposed.  However, under the facts of this case, we do not
believe it would be good policy to do so.

9. We agree with staff’s conclusion that it is premature to issue Wyco a preliminary 
permit for its seven proposed hydropower developments, at least until more concrete 
information regarding the authorization of the water conveyance pipeline is available.  
Sections 4(f) and 5 of the Federal Power Act (FPA) authorize the Commission to issue 
preliminary permits for the sole purpose of maintaining priority of license application for 
up to three years to allow a permittee to prepare the maps, plans, and specifications 
required by section 9 of the FPA to be included in a license application.5

                                             
3 18 C.F.R. § 385.213(a)(2) (2012).
4 See, e.g., Kamargo Corp. v. FERC, 852 F.2d 1392, 1398 (D.C. Cir. 1988) (The 

Commission “is not obliged to issue permits to anyone who seeks them.”).
5 Section 4(f) of the FPA, 16 U.S.C. § 797(f) (2006), authorizes the Commission 

to issue preliminary permits for the purpose of enabling prospective applicants for a 
hydropower license to secure the data and perform the acts required by section 9 of the 
FPA.  Section 9 requires license applicants to submit “[s]uch maps, plans, specifications, 
and estimates of cost as may be required for a full understanding of the proposed 
project,” together with satisfactory evidence of compliance with pertinent state laws, and 

(continued…)
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10. Wyco has presented no information in its permit application or its request for 
rehearing to indicate that the planning, routing, or authorizations for the water 
conveyance pipeline are in progress or reasonably foreseeable.  Until Wyco is able to do 
so, there is no point in issuing a preliminary permit for the hydropower developments
because Wyco would be unable to study the feasibility of, and prepare a license 
application for, a project whose location has not been sufficiently narrowed.  Indeed, the 
degree of controversy surrounding the water pipeline, as evidenced by the substantial 
issues relating to the interbasin transfer of water and the construction of the pipeline,
indicates that Wyco’s pursuit of authorization for its water conveyance pipeline could be 
difficult and lengthy.  Given Wyco’s failure to provide any substantial information 
regarding the proposed pipeline, which is the water source for the proposed hydropower 
projects, we affirm staff’s dismissal of Wyco’s permit application because it is premature 
to issue a permit at this time.6

11. Furthermore, as discussed below, none of the issues raised by Wyco on rehearing 
warrants a different result.  Wyco argues on rehearing that its proposal is 
indistinguishable from the Lake Powell Pipeline Project in which the Commission issued
a preliminary permit to the Utah Board of Water Resources (Utah Board) for hydropower 

                                                                                                                                                 
“such additional information as the Commission may require.” 16 U.S.C. § 802 (2006).  
Section 5 allows the Commission to issue permits for the sole purpose of maintaining 
priority of application for a license for up to three years “for making examinations and 
surveys, for preparing maps, plans, specifications, and estimates, and for making 
financial arrangements.” 16 U.S.C. § 798 (2006).

6 Moreover, we note that Wyco’s permit application is overly broad because it 
presumes the Commission would issue a license for a 501-mile-long water supply 
pipeline.  While the Commission regularly licenses discrete hydropower developments 
within substantial water conveyance systems, it has long been the Commission’s practice 
not to license the entire water conveyance system itself.  See, e.g., Metropolitan Water 
District of Southern Calif., 4 FERC ¶ 61,064 (1978) (asserting jurisdiction over 
hydropower developments along the 242-mile-long Colorado River Aqueduct, a water 
conveyance system that carries water from the Colorado River to Southern California,  
but not licensing the entire water conveyance system); Calif. Dept. of Water Resources, 
51 F.P.C. 529, 533-35 (1974) (finding the Commission would only license those facilities 
that were “actually constructed for power purposes” within the California Aqueduct, a 
475-mile-long water conveyance system that carries water from near San Francisco to the 
Los Angeles area).
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development along the Lake Powell Pipeline.7  We disagree.  In 2006, the State of Utah 
passed the Lake Powell Pipeline Development Act, which authorized the Utah Board to 
build the Lake Powell Pipeline, a water supply project that would intake water from the
Bureau of Reclamation’s Lake Powell, and deliver it to water conservation districts in 
three Utah counties – Washington, Kane, and Iron.8  In addition, the Lake Powell 
Pipeline Development Act allowed the Utah Board to construct and own hydropower 
developments, with Commission approval, along the pipeline.  It is for these 
developments alone, and not for the Lake Powell Pipeline, which is a state water supply 
project authorized under state law, that a preliminary permit was issued to the Utah 
Board.9  Any eventual license issued by the Commission would be limited to the discrete 
hydropower developments along the Lake Powell Pipeline, and would not encompass the 
entire pipeline.10

12. Wyco also argues that the Commission has issued permits for proposed 
hydrokinetic projects in which the precise location of turbines in the river was unknown
at the time of application, and other proposed closed-loop pumped storage projects where 
the initial fill or replacement water has yet to be authorized.11  Neither of these 

                                             
7 In February 2008, Commission staff issued a preliminary permit to the Utah 

Board to study the feasibility of three potential hydropower developments along the Lake 
Powell Pipeline. 122 FERC ¶ 62,131 (2008).  In March 2008, the Utah Board submitted a 
Notice of Intent and Pre-Application Document to initiate the pre-filing integrated 
licensing process (ILP).  Pre-filing activities and studies under the ILP schedule 
continued through the remainder of the permit term.  In 2011, staff issued a successive 
permit to the Utah Board for the hydropower developments. 135 FERC ¶ 62,156 (2011).

8 Utah Code Ann. § 73-28-101 through 405 (LexisNexis 2012).
9 At the request of the State of Utah, its state agencies, and the federal agencies 

from which authorizations are required, Commission staff agreed to become the lead 
agency for purposes of the Lake Powell Pipeline Project environmental review under the 
National Environmental Policy Act.  Unlike the Lake Powell Pipeline proceeding, no 
such coalition has asked the Commission to lead a multi-agency environmental effort for 
Wyco’s proposed project.

10 See, e.g., Metropolitan Water District of Southern Calif., 4 FERC ¶ 61,064 
(1978); Calif. Department of Water Resources, 51 F.P.C. 529, 533-35 (1974).

11 Pumped storage projects move water between two reservoirs located at different 
elevations to store energy and generate electricity.  A closed-loop pumped storage project 
is a project that is not continuously connected to a naturally-flowing water feature.

20120517-3018 FERC PDF (Unofficial) 05/17/201220180109-5125 FERC PDF (Unofficial) 1/9/2018 1:19:56 PM



Project No. 14263-001 - 6 -

circumstances support issuing Wyco a preliminary permit for the Regional Watershed 
Supply Project.  In the case of the hydrokinetic permits, the Commission has issued 
preliminary permits for proposals to study a narrowly-defined stretch of river without 
knowing the precise locations of the turbines.12  However, in these cases, the defined 
project boundary area, within which a permittee receives priority of license application, is 
generally a few miles at most for marine and riverine hydrokinetic projects.13  These 
proportions are in stark contrast to the 501-mile-long pipeline proposed in Wyco’s permit 
application, the precise location of which has yet to be determined.  We are not persuaded 
by Wyco’s argument that the proposed locations of its hydropower projects along a 
hypothetical water conveyance pipeline is analogous to hydrokinetic preliminary permits
where the precise location of the turbines is unknown within a defined project boundary.

13. In the case of closed-loop pumped storage projects, the Commission has also 
issued preliminary permits to study projects that would involve the use of unidentified 
initial fill and replacement water.14  These cases also do not support issuance of a permit 
to Wyco for its 501-mile-long water conveyance pipeline.  None of these permit 
applicants proposed developing such a significant water conveyance system.  Each of the 
permits was issued for a discrete proposed pumped storage project.  In fact, in Eagle 
Mountain Energy Company, the Commission issued a permit to study a closed-loop 
pumped storage project that planned to use unallocated water in the Colorado River 
Aqueduct as the initial fill and replacement water,15 which was a similar proposal to 
                                             

12 See, e.g., Verdant Power, LLC, 100 FERC ¶ 62,162 (2002).
13 See, e.g., Reedsport OPT Wave Park, LLC, 134 FERC ¶ 62,244 (2011) (permit 

issued to study the feasibility of a hydrokinetic wave energy project with a project 
boundary area of approximately one mile wide by five miles long); Verdant Power, LLC, 
100 FERC ¶ 62,162 (2002) (permit issued to study the feasibility of a hydrokinetic 
project in the East River with a project boundary that included a 1.8-mile-long stretch of 
the river).  Project boundaries for hydrokinetic permits must be commensurate with the 
type of technology being proposed.

14 See, e.g., Black Longview Energy Exchange LLC, 139 FERC ¶ 62,072 (2012) 
(proposed pumped storage project that anticipates obtaining water from local 
groundwater sources); Swan Lake North Hydro, LLC, 127 FERC ¶ 62,077 (2009) 
(proposed pumped storage project that anticipates obtaining water from local wells).      
In the case of closed-loop pumped storage projects, the permit priority is usually for     
the location of the reservoir, rather than the water resource.  See Russell Canyon Corp.,       
58 FERC ¶ 61,288 (1992). 

15 See, e.g., Eagle Mountain Energy Co., 62 FERC ¶ 61,066 (1993) (confirming 
Commission jurisdiction of proposed closed-loop pumped storage project based on 

(continued…)
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Wyco’s proposed pumped storage projects. Consistent with the Commission’s 
longstanding practice, the Commission did not issue a permit for the entire Colorado 
River Aqueduct simply because the closed-loop pumped storage project would be 
diverting water from the aqueduct.

14. Wyco further argues that the intent of its permit is to receive permit priority under 
the FPA for the available unused portions of water in the Green River from the States of 
Colorado and Wyoming, and requests clarification as to how it can reserve this unused 
water if the Commission will not issue a permit.  As discussed previously, it is the 
Commission’s longstanding practice to license only discrete hydropower developments 
within large water conveyance systems, and not to license the entire water conveyance 
system itself.  Therefore, the permit priority for hydropower developments that use water 
from a water conveyance pipeline like Wyco has proposed here would be for the water 
resource in the pipeline, not for the Green River. Once Wyco’s water conveyance 
pipeline is actually built, or authorizations have been obtained for a specific route, or the 
process to identify a specific route has been substantially completed, Wyco could then 
seek permit priority for the discrete hydropower developments along, or diverting from,
the water conveyance pipeline.  Wyco would have to independently obtain the water 
rights to divert flows from the Green River.

15. Wyco contends that it complied with the Commission’s regulations for submitting 
an adequate permit application and its proposal is not barred by any of the enumerated 
limitations to accepting permit applications in the Commission’s regulations.  Wyco is 
correct that it substantially complied with the letter of the Commission’s regulations 
regarding the adequacy of a permit application for acceptance.16  Wyco also is correct 
that its permit application is not barred by any of the enumerated limitations in the 
Commission’s regulations.17  However, whether an application is sufficiently adequate to 
be accepted has no bearing on whether the Commission will issue the applicant a 

                                                                                                                                                 
reservoir location on federal lands, and disclaiming need to assert jurisdiction on the 
242-mile-long Colorado River Aqueduct water conveyance system, which would be the 
source of the water for the project). 

16 See 18 C.F.R. § 4.32 and 4.81 (2012).
17 See 18 C.F.R. § 4.33(a) (2012).  The Commission will not accept a preliminary 

permit application for project works that would use the same water resource as an 
unexpired preliminary permit, would interfere with a licensed project in a manner 
precluded by section 6 of the FPA, or would develop the same water resource as a project 
for which an initial development application has been filed.  Id.
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preliminary permit.18  Here, as discussed above, Wyco’s permit application is both 
premature, because the pipeline that will supply water for the proposed hydropower 
projects currently does not exist and its route has yet to be determined or authorized, and 
overly broad, because Wyco’s permit application presumes that the Commission would 
issue a license for a 501-mile-long water supply pipeline.

16. Wyco asserts that Commission staff erred in dismissing Wyco’s permit application 
if the dismissal was the result of the hundreds of comments submitted in the permit 
proceeding opposing Wyco’s proposed Regional Watershed Supply Project.  The FPA 
requires that notice of permit applications be provided to the public.19  However, while 
the hundreds of comments in opposition to Wyco’s project proposal indicate that 
obtaining the necessary authorizations for the siting and construction of its water pipeline
may be difficult and lengthy, the adverse comments were not the reason Commission 
staff dismissed Wyco’s permit application.  We affirm the February 23 Order’s dismissal 
of Wyco’s permit application because it includes a proposed, unmapped 501-mile-long 
water conveyance pipeline that is a prerequisite for Wyco’s development of hydropower
as part of its proposal, and there is no indication that authorizations are forthcoming 
within the timeframes necessary to prepare a license application during a permit’s
three-year term.

17. Finally, Wyco states that a permit is necessary to seek financing for its proposed 
project.  The fact that Wyco believes it needs a permit to seek financing for its project 
does not convince us to grant rehearing of the February 23 dismissal order, especially 
since that financing presumably is also for the water conveyance pipeline.  When policy 
suggests that we decline to issue a permit, a developer’s desire to obtain financing is not 
by itself a substantial countervailing consideration.  In addition, Wyco emphasizes in its 
request for rehearing that it is not seeking a conduit exemption.  The February 23 Order 
does not mention a conduit exemption, and it is unclear from the request for rehearing 
why Wyco mentions this topic.  Nevertheless, we note that once a water conveyance
system exists, depending on the ownership interests of the system, a conduit exemption 
may be a feasible hydropower development option.

18. In conclusion, we are not persuaded by any of Wyco’s unsupported arguments that
it should be issued a preliminary permit for its proposed Regional Watershed Supply 

                                             
18 See Browns Valley Assoc., 35 FERC ¶ 61,184 (1986) (applicants do not have 

vested rights in the acceptance of their applications, and either staff or the Commission 
may reject accepted applications).

19 See 16 U.S.C § 797(f) (2006).
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Project.  Therefore, we affirm the February 23 Order and deny Wyco’s request for 
rehearing.

The Commission orders:

The request for rehearing and clarification, filed by Wyco Power and Water, Inc., 
on March 23, 2012, is denied.

By the Commission.

( S E A L )

Nathaniel J. Davis, Sr.,
Deputy Secretary.
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